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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:                            KNIGHT FULL RATE PRODUCTION

CONTRACT:                           DAAE07-01-C-M003

MODIFICATION NUMBER:                P00041

PURPOSE OF MODIFICATION:            Extend the period of performance for Work Directive M003-E210 (formerly M003-E202) from 31 Dec 03

                                    to 31 Aug 04

PREVIOUS ENTIRE FUNDED CONTRACT AMOUNT: $41,951,723.56      PREVIOUS STS CONTRACT AMOUNT:  $9,175,951

NET AMOUNT THIS ACTION:                 $         0.00      NET AMOUNT THIS ACTION:        $        0

CURRENT CONTRACT DOLLAR AMOUNT:         $41,951,723.56      CURRENT STS DOLLAR AMOUNT      $9,175,951

1. The purpose of this modification is to reidentify work directive M003-E202 under CLIN 0005BB as M003-E210 with a period of

performance that extends to 31 Dec 03 as sextend the period of performance for work directive M016-E210(formerly M003-E202) as

follows:

CLIN       WD                Rev       Description                          Extended FROM       Extended TO____      ___                ___       ___________                          _____________       ___________

0005BB    M003-E210

         (formerly

          M003-E202)          -        FOS Version 7 Technical Interface      31 Dec 03          31 Aug 04

2.  This modification results in no cost impact to the STS CPFF contract amount.

3.  This modification results in no cost impact to the total contract amount.

4.  The following Sections of the contract are changed as a result of this modification:

SECTION B:_________

CLIN 0005BB - is updated to reflect the period of performance extension to 31 Aug 04 under work directive M003-E210

SECTION H:_________

Paragraph H.5. is changed to reflect that the period of performance for FY02 STS is changed

FROM:  1 December 2001 through 31 January 2004           TO:  1 December 2001 through 31 August 04

5.  All terms and conditions of contract DAAE07-01-C-M003 remain unchanged and in full force and effect except for those changes

incorporated by contract modification P00041.

                                               *** END OF NARRATIVE A 046 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0005BB        SERVICES LINE ITEM                                                                           $         73,627.00              __________________                                                                            __________________

              NOUN: FOS VERSION 7 TECH INTERFACE

              PRON: 7206F40072    PRON AMD: 03    ACRN: AB

              AMS CD: 52899330104

                 WD M003-E210, FOS Version 7 Technical Interface

                 WD    KT         FY

                 REV   REF  HRS   STS  COST     FEE     TOTAL                 ___   ___  ___   ___  ____     ___     _____

                 E202                 ____

                 Orig  P22   939  02   $85,703    7,850   $93,553                                                          _

                 A     P27  (200) 02  ($18,254) ($1,672) ($19,926)

                 B     P31     0  02  Extend period of performance

                 E210                 ____

                 Orig  P40     0  02  WD M003-E210 replaces M003-E202

                 A     P41     0  02  Extend period of performance

                                                          $73,627

                                                          =======

                 NOTE: From modification P00040 forward,

                 the work directive number under CLIN 0005BB is

                 identified as M003-E210 rather than M003-E202.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004

                            $        73,627.00
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1  SUBCONTRACTING PLAN

H.1.1  The Contractor's subcontracting plan No. 588 submitted with qualifying proposal dated 17 November 2000 is in possession of the

parties hereto, and is incorporated by reference.

H.2  GOVERNMENT FURNISHED PROPERTY, FACILITIES AND EQUIPMENT

H.2.1  The Government shall furnish the GFE identified in Attachment 03 & 4 Section J of this contract.  The First lot of GFM shall

be provided 120 days prior to first delivery.  Deliveries of GFM shall be completed in three month requirements.

H.2.2  The Contractor is authorized under this contract DAAE07-01-C-M003 to use on a rent-free noninterface basis the Government

property, including but not limited to Government furnished equipment, special tooling, and special test equipment, accountable to

BFIST LRIP Subcontract SCT001000 under Prime Contract DAAE007-96-C-X036, Striker EMD Contract DAAE07-97-C-X111, and Striker LRIP

Contract DAAE07-99-C-M011. Attachment  to the Program Production Plan dated 9 Nov 2000 entitled "GFE/GFM required" and Attachment

to the same Program Production Plan entitled "Special Tooling/Test Equipment Shared with BFIST Program" contains a list of the items

currently identified as Government Furnished Property and Equipment available for use on this contract.

H.3  CORRECTION OF DEFICIENCIES

H.3.1  Vehicles are warranted to be failure-free for non-GFM through OPNET and to the test site for follow-on production test.  The

Contractor agrees to correct all failures without any increase to the contract price.

H.4  OPTION - ADDITIONAL STRIKER VEHICLES AND SPARE PARTS AND SERVICES

H.4.1  The Government shall have the unilateral option to purchase the items at the quantities as specified below.  If the Government

exercises its right, the option prices will be at the total option price specified below.  The contracting officer may unilaterally

exercise the options up to and including the option exercise date specified below.

                                                                                  Total         Option       Contract

FY     Item                                       Quantity  Part Number     Unit Price  Option Price  Exercise Date   Reference__     ____                                       ________                  __________                _________________________

       FY01 NG Option (6 Striker Veh.)

01     STRIKER Vehicles National Guard (NG)          6       12470500        $244,556                  June 1, 2001     C.1.1

01     GFE/GFM Screening (Per Att.C Prgm Plan)     1 lot       N/A           $ 31,023                                J Attach. 002

       01     Authorized Stockage List (ASL) Spares

       in support of NG Requirement:                                                                                    C.1.1

        O-Ring                                       4       91610           $     30

        TSCP                                         2       12987343        $ 21,024

        VMS                                          2       299A002-01      $  7,198

        RDU                                          2       7691900         $ 10,195

      Total Option Price (6 NG Striker Vehicles)                                        $ 1,575,313

02     STRIKER Vehicles (Base Program)              31       12470500        $289,210                  Dec 31, 2001      C.1.1

02     GFE/GFM Screening (Per Program Plan)        1 lot       N/A           $167,345                                J Attach. 002

02     Fielding NET Test Equipment (Per Prgm Pln)  1 lot       N/A           $ 13,711                                    C.1.2.1

02     Fielding NET Repair Costs (Per Pgrm Pln)    1 lot       N/A           $ 95,511                                    C.1.2

02     Vehicle Deprocessing                        1 lot       N/A           $895,222                                J Attach. 002

02     Fielding Support                            1 lot       N/A           $172,831                                J Attach. 002

02     Systens Technical Support (Firm Fixed Price)1 lot       N/A           $192,683                                    C.2.1

       Authorized Strockage List Spares

02     ASL Spares (FY02 Base Program)                                                                  June 1, 2002      C.1.1

       O-Ring                                       16       91610           $     30

       TSCP                                          8       12987343        $ 18,794

       VMS                                           8       299A002-01      $  4,593

       RDU                                           8       7691900         $  8,465

       MPU (W/O G/VLLD Card                          1       12987360        $ 25,239

       G/VLLD Card                                   1       12978961        $  6,243

       PDU                                           1       12470520        $ 10,289

02     Fielding Spare Parts (FY02 Base Program Detail)                                                 June 1, 2002      C.1.2

       Isolation Assembly                            1       12470552        $  6,353

       TSCP                                          1       12987343        $ 20,750

       PDU                                           1       12470520        $ 10,289

       INS                                           1       12987471        $ 58,047

       MPU With GVLLD                                1       12978960        $ 29,385

       RDU                                           1       7691900         $  8,465
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       VMS                                           1       299A002-01      $  4,597

       Adapter                                       1       12470685        $    357

       Traversing Unit                               1       11508020        $ 21,141

       Auxilliary Battery                            2       D750U           $    247

       Gasket                                        2       C-AHPSGO1001    $     24

       W1 Cable                                      1       12470501        $    922

       W2 Cable                                      1       12470502        $  3,680

       W3 Cable                                      1       12470503        $  1,925

       W4 Cable                                      1       12470504        $    889

       W5 Cable                                      1       12470505        $  2,382

       W6 Cable                                      1       12470506        $  8,141

       W7 Cable                                      1       12470507        $  1,742

       W8 Cable                                      1       12470508        $  1,079

       W10 Cable                                     1       12470510        $  1,059

       W12 Cable                                     1       12470512        $  2,282

       W14 Cable                                     1       12470514        $    282

       W15 Cable                                     1       12470515        $  3,469

       W27 Cable                                     1       12478927        $  1,221

      Total Option Price FY02 STRIKER Veh Base Prgm.                                     $10,988,874

                                                                                  Total         Option       Contract

FY     Item                                       Quantity  Part Number     Unit Price  Option Price  Exercise Date   Reference__     ____                                       ________                  __________                _________________________

02     STRIKER Vehicles (NG)                         7       12470500        $243,173                 June 1, 2002     C.1.1

02     GFE/GFM Screening (per Program Plan)        1 lot       N/A           $ 28,400                                J Attach. 002

02    ASL Spares (FY02 ARNG 7 Quantity)                                                                                C.1.1

       O-Ring                                        2       91610           $     30

       TSCP                                          1       12987343        $ 22,302

       VMS                                           1       299A002-01      $  7,384

       RDU                                           1       7691900         $ 10,201

       MPU (W/O G/VLLD Card                          1       12987360        $ 28,460

       G/VLLD Card                                   1       12978961        $  6,340

       PDU                                           1       12470520        $ 10,946

      Total Option Price FY02 7 NG STRIKER Veh.                                          $ 1,816,303

02     STRIKER Vehicles (NG)                        15       12470500        $233,582                 June 1, 2002     C.1.1

02     GFE/GFM Screening (per Program Plan)        1 lot       N/A           $ 48,263                                J Attach. 002

02    ASL Spares (FY02 ARNG 15 Quantity)                                                                               C.1.1

       O-Ring                                        2       91610           $     30

       TSCP                                          1       12987343        $ 21,870

       VMS                                           1       299A002-01      $  5,137

       RDU                                           1       7691900         $ 10,201

       MPU (W/O G/VLLD Card                          3       12987360        $ 26,415

       G/VLLD Card                                   3       12978961        $  5,546

       PDU                                           3       12470520        $  9,877

      Total Option Price FY02 15 NG STRIKER Veh.                                         $ 3,714,767

02     STRIKER Vehicles (Institutional Trng. Veh)   11       12470500        $237,043                 June 1, 2002     C.1.1

02     GFE/GFM Screening (per Program Plan)        1 lot       N/A           $ 44,408                                J. Attach. 002

02    ASL Spares (FY02 Ft. Sill 11 Quantity)                                                                           C.1.1

       O-Ring                                        2       91610           $     30

       TSCP                                          1       12987343        $ 21,965

       VMS                                           1       299A002-01      $  5,071

       RDU                                           1       7691900         $ 10,201

       MPU (W/O G/VLLD Card                          1       12987360        $ 28,343

       G/VLLD Card                                   1       12978961        $  6,264

       PDU                                           1       12470520        $ 10,734

   Total Option Price (nstitutional Trng. Veh)                      $ 2,734,518

H.4.2  The FY02 National Guard and Institutional Training Vehicle Options are valid only if the FY02 Striker Production option has

been exercised.
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H.4.3  ASL spare part option prices are valid only if purchased concurrently with the Striker Vehicle Options.

H.4.4  The parties agree to the following delivery schedules for these options:

FY01 National Guard Option - 6 Striker Vehicles:  Delivery shall be at a rate of two (2) per month for three (3) months beginning ten

(10) months after option exercise.

FY01 National Guard Option - ASL Spares: 4 each O-Ring, 2 each TSCP, 2 each VMS and 2 each RDU, delivery shall be 11 months after

option exercise.

FY02 Striker Production Option - 31 Striker Vehicles:  Delivery shall be at a rate of three (3) per month for the first five (5)

months, two (2) per month for the next (5) months, and three (3) per month for the last two (2) months.

FY02 Striker Production Option - ASL Spares: 2 each O-Ring, 1 each TSCP, 1 each RDU, 1 each MPU, 1 each G/VLLD Card and 1 each PDU,

delivery shall be with the 6th Striker Vehicle.  Additional ASL items, 14 each O-Ring, 7 each TSCP, 7 each VMS and 7 each RDU,

delivery shall be with the 17th Striker Vehicle.

FY02 National Guard Option - 7 Striker Vehicles:  Delivery shall be at a rate of two (2) per month for two (2) months beginning ten

months after option exercise and three (3) in the next month,

FY02 National Guard Option -ASL Spares:  2 each O-Ring, 1 each TSCP, 1 each VMS, 1 each RDU, 1 each MPU, 1 each G/VLLD Card and 1

each PDU, delivery shall be 11 months after option exercise.

FY02 National Guard Option - 15 Striker Vehicles:  Delivery shall be at a rate of two (2) per month for two (2) months beginning ten

(10) months after option exercise and three (3) in the next month, and four (4) per month for the last two (2) months.

FY02 National Guard Option - ASL Spares:  2 each O-Ring, 1 each TSCP, 1 each VMS, 1 each RDU, 3 each MPU, 3 each G/VLLD Card and 3

each PDU, delivery shall be 11 months after option exercise.

FY02 Institutional Training Option- 11 Striker Vehicles:  Delivery shall be at a rate of four (4) per month for two (2) months

beginning ten (10) months after option exercise and three (3) in the next month.

FY02 Institutional Training Option - ASL Spares:  2 each O-Ring, 1 each TSCP, 1 each VMS, 1 each RDU, 1 each MPU, 1 each G/Vlld Card

and 1 each PDU, delivery shall be 11 months after option exercise.

H.5. OPTION - System Technical Support (STS) Manhours  - CPFF The Government shall have the option to increase the number of System

Technical Support (STS) hours for the STRIKER program, by up to 60,000 manhours in FY01 and an option of 60,000 hours in FY02. The

period of performance for FY01 STS is December 2000 through 30 September 2002.  The period of performance for FY02 STS is 1 December

2001 through 31 August 2004.  If the Government exercises its right, the option price(s) will be at the price(s) established below.

The Contracting Officer may exercise this option in one or more increments, but the total hours acquired shall not exceed 60,000

manhours in each fiscal year.  The Contracting Officer may unilaterally exercise the FY01 option up to and including 30 September

2001 by giving written notice to the Contractor.  The Contracting * Officer may unilaterally exercise the FY02 option up to and

including 28 February 2003 by giving written notice to the Contractor.  The available hours, estimated cost per hour, fixed fee per

hour and total CPFF per hour for FY01 and FY02 options are listed below:

                                                Engineering Work Directives         Logistics Work Directives                                                ___________________________         _________________________

           FY01

    Available Hours:

    Estimated Cost Per Hour:                              $87.09                             $62.33

    Fixed Fee Per Hour:                                   $ 7.98                             $ 5.74

     Total CPFF:                                          $95.07                             $68.07

Changed by Modification P00038-Available FY01 STS hours are decreased by 19 hours from 8,505 to 8,486 man-hours

Changed by Modification P00037-Available FY01 STS hours are increased by 336 hours from 8,505 to 8,841 man-hours.

Changed by Modification P00027-Available FY01 STS hours are increased by 3,739 hours from 4,766 to 8,505 man-hours.

                                                Engineering Work Directives         Logistics Work Directives                                                ___________________________         _________________________

           FY02

    Available Hours:

    Estimated Cost Per Hour:                              $91.27                             $65.25

    Fixed Fee Per Hour:                                   $ 8.36                             $ 6.00

     Total CPFF:                                          $99.63                             $71.25

Changed by Modification P00038:  A 819 hours decrease in available FY02 STS hours from 10,223 to 9,404.  Total STS hours
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                                 exercised through Modification P00038 are 50,596 out of 60, 000 hours available for option.

Changed by Modification P00037:  A 1,896 hour increase in available FY02 STS hours from 8,327 to 10,223 manhours. Total STS hours

                                 exercised through Modification P00037 are 49,777 out of 60,000 hours available for option.

Changed by Modification P00033:  A 1,121 hour decrease in available FY02 STS hours from 9,448 to 8,327 manhours.  Total STS hours

                                 exercised through Modification P00033 are 51,673 out of 60,000 hours available for option.

Changed by Modification P00031:  Available FY02 STS hours are decreased by 1,788 hours from 11,236 to 9,448 manhours.

Changed by Modification P00030:  FY02 STS exercise date extended to February 28, 2003.

Changed by Modification P00039:  The period of performance for FY02 STS is extended to 31 January 2004.

changed by Modification P00041:  The period of performance for FY02 STS is extended to 31 August 2004.

H.5.1  All nonrecurring and recurring costs associated with the resolution of parts obsolescence shall be funded under the STS

portion of the contract.

H.5.2  Any nonrecurring, if required, including but not limited to qualification or first article testing, for the following three

gun parts, previously furnished as GFM, shall be performed under the STS portion of the contract:

-P/N 5830131, Adapter - Pintle

-P/N 5830063, Travel Lock Bracket Assembly

-P/N 5596009, Ammo Tray

H.6    CONTRACT ADJUSTMENT:

H.6.1  The prices in this contract are based upon combining the material purchases for the FY01 Striker and BFIST Production and

associated ASL spare parts with the material requirements for the FY02 Striker Production option and associated ASL spare parts

option.  Accordingly, the contractor is authorized to procure material for the FY02 Striker Production and associated ASL spare parts

options in advance.  Should the Government not exercise the FY02 Striker Production and associated ASL spare parts options by

December 31, 2001, the quantity of Striker Vehicles for FY01, CLIN 0001AA shall be reduced from thirty-three (33) to twelve (12).

The funds from the eliminated twenty-one (21) Striker Vehicles shall be applied to the contractor's cost associated with the

termination of the advance material purchases and material purchased for the twenty-one reduced Striker Vehicles.  If the Government

has not exercised the FY02 Striker Production and associated ASL spare parts options by December 31, 2001, the contractor shall

submit a proposal within 120 days for the cost of the terminated advance material purchases and material purchased for the twenty-one

reduced Striker Vehicles.  Costs associated with proposal preparation and negotiation shall be considered allowable costs.  The

Government's liability for the terminated material shall not exceed the value of the twenty-one reduced Striker Vehicles.

H.7  STRIKER FULL RATE PRODUCTION PROGRAM, SINGLE PROCESS INITIATIVES

H.7.1  This contract shall include the three SEI Single Process Initiatives approved by DCMC as follows:

       1.  Standard Requirements for Soldered Electrical and Electronic Assemblies

       2.  Calibration Laboratories and Measuring and Test Equipment - General Requirements

       3.  ISO 9001, Quality Assurance in Design, Development, Production, Installation and Servicing.

H.8  FIELDINGS SCHEDULES - The schedule for fieldings will allow all fieldings to be performed with one fielding/NET team.

H.9  STRIKER II MEP Integration Activities:  The Government agrees to provide partial funding for STRIKER II MEP Integration

Activities through 31 Jan 2001 at a Firm Fixed Priced amount of $685,000 with the understanding that the Government is not

authorizing any additional expenditures for this effort.  However, any added expenditures may be considered as Precontract Costs as

defined in FAR 31.205-32 should there be an award made for a Brigade Combat Team Fire Support Vehicle and there is a requirement for

Striker GFE/GFM. Furthermore, by signing this agreement SEI agrees to provide a Program Status Report of the Striker II MEP

Integration Activities as of 31 Jan 2001.

* H.10  OPTION - ADDITIONAL STRIKER EQUIPMENT KITS FOR BCT:

* H.10.1  The government hereby reserves the right to unilaterally exercise a firm fixed price option for the following items:

          FY     ITEM                         QTY     P/N            UNIT PRICE          OPTION EXPIRATION DATE          __     _____                        ___     ___            __________          ______________________

          02     Striker Equipment Kits        18     N/A            $122,310            December 31, 2001

The contracting officer may exercise this option in one or more increments, but the total quantities shall not exceed the option

quantities stated.

* H.10.2  The parties agree to the following schedule for this option:

FY02 Striker Equipment Kits - 18 Kits:  Delivery shall be at a rate of two (2) per month beginning eleven (11) months after option

exercise.
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*Added as a result of Modification P00012.

                                               *** END OF NARRATIVE H 001 ***

  8 8

DAAE07-01-C-M003 P00041

SYSTEMS & ELECTRONICS INC.


	SECTION A
	SECTION B
	SECTION H

